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ESTIMATE RUN 08/10/2021

ESTIMATE SUMMARY 09:38:15

CONTID: C23903         ESTIMATE NO: 0001 PROG 2005

PCN: 23903-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

2021 CRITICAL CULVERT REPAIRS PERCENT TIME:

PROJECT NO: IMR200-268                    

2021 CRITICAL CULVERT REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 691,040.26 PARTICIPATING $ $ 210.00

AWARD PROJECT AMT: 627,740.25 NON-PARTICIPATING 86,940.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,877.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.67

WORK DAYS

WORK DAYS

12.61%

603,890.26

87,150.00

87,150.00

85,272.60

$

$

$

$

210.00

86,940.00

87,150.00

0.00

87,150.00

-1,877.40

0.00

85,272.60

0.00

AMOUNT DUE 85,272.60 85,272.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 85,272.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PARK

  

1.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/17/2021

07/19/2021

08/10/2021

05/27/2021

06/04/2021

06/17/2021

06/17/2021
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PCN: 23903-BID    ESTIMATE RUN 08/10/2021

PROJECT: IMR200-268                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.050

201-00001  
 

2,500.000.050

2,500.00

0.100

ACRE

50,000.00000

0010 Removal of Temporary Supports 0.000

0.000

202-00005  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0015 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

3.000

EACH

1,200.00000

0020 Clean Culvert 0.000

135.000

202-04008  
 

27,000.00135.000

27,000.00

185.000

LF  

200.00000

0025 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

167.000

CY  

31.75000

0030 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

68.000

CY  

25.50000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

84.000

CY  

100.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

175.00000

0045 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

150.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

110.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

275.00000
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PCN: 23903-BID    ESTIMATE RUN 08/10/2021

PROJECT: IMR200-268                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

81.000

207-00205  
 

2,268.0081.000

2,268.00

162.000

CY  

28.00000

0065 Erosion Log Type 1 (20 Inch) 0.000

235.000

208-00013  
 

1,880.00235.000

1,880.00

475.000

LF  

8.00000

0070 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

460.00000

0075 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

710.00000

0080 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,200.001.000

1,200.00

4.000

EACH

1,200.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

60.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

105.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

60.00000

0100 Erosion Control Management 0.000

1.000

208-00207  
 

110.001.000

110.00

20.000

DAY 

110.00000

0105 Water Control 0.000

0.500

208-00400  
 

700.000.500

700.00

1.000

L S 

1,400.00000

0110 Cement Grout (Voids) 0.000

0.000

211-02277  
 

0.000.000

0.00

17.000

CY  

500.00000
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PCN: 23903-BID    ESTIMATE RUN 08/10/2021

PROJECT: IMR200-268                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

0.200

ACRE

10,000.00000

0120 Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

60.000

LB  

4.00000

0125 Biotic Soil Amendments (Hydraulically Applied) 0.000

0.000

212-00702  
 

0.000.000

0.00

1,000.000

LB  

3.00000

0130 Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

40.000

LB  

6.00000

0135 Mycorrhizae 0.000

0.000

212-00704  
 

0.000.000

0.00

4.000

LB  

160.00000

0140 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.200

ACRE

9,000.00000

0145 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

5.000

HOUR

80.00000

0150 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

5.000

CY  

290.00000

0155 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

68.000

SY  

11.00000

0160 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

48.000

CY  

390.00000

0165 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

46.000

CY  

210.00000
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PCN: 23903-BID    ESTIMATE RUN 08/10/2021

PROJECT: IMR200-268                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

20.000

CY  

1,400.00000

0175 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

4.000

CY  

2,300.00000

0180 Culvert Lining (42 Inch) 0.000

0.000

603-00042  
 

0.000.000

0.00

73.000

LF  

715.00000

0185 Culvert Lining (48 Inch)(Spray Applied) 0.000

0.000

603-00052  
 

0.000.000

0.00

135.000

LF  

500.00000

0190 48 Inch Steel End Section 0.000

0.000

603-30048  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0195 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

25.000

LF  

190.00000

0200 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

11,000.00000

0205 Mobilization 0.000

0.182

626-00000  
 

24,570.000.182

24,570.00

1.000

L S 

135,000.00000

0210 Public Information Management (Tier IV) 0.000

5.000

626-01114  
 

125.005.000

125.00

95.000

DAY 

25.00000

0215 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

37.00000

0220 Traffic Control Inspection 0.000

3.000

630-00007  
 

825.003.000

825.00

35.000

DAY 

275.00000
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PCN: 23903-BID    ESTIMATE RUN 08/10/2021

PROJECT: IMR200-268                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

60.000

DAY 

675.00000

0230 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

975.00000

0235 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

14.000

EACH

65.00000

0240 Construction Traffic Sign (Panel Size B) 0.000

6.000

630-80342  
 

450.006.000

450.00

23.000

EACH

75.00000

0245 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

20.000

EACH

32.00000

0250 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

10,000.00000

0255 Drum Channelizing Device 0.000

10.000

630-80360  
 

700.0010.000

700.00

20.000

EACH

70.00000

0260 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

270.000

LF  

60.00000

0265 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

13.00000

0270 Rumble Strip (Portable) 0.000

0.000

630-80430  
 

0.000.000

0.00

4.000

EACH

650.00000

0275 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

9,000.00000
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PCN: 23903-BID    ESTIMATE RUN 08/10/2021

PROJECT: IMR200-268                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:38:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Impact Attenuator (Temporary)(Reset Only) 0.000

0.000

630-85013  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0285 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0290 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

1.000

EACH

16,000.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

32,300.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0310 F/A GAS LINES 0.000

24,612.000

700-70034  
 

24,612.0024,612.000

24,612.00

30,000.000

F A 

1.00000

CAT 86,940.0086,940.00690,620.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Sanitary Facility 0.000

1.000

620-00020  
 

210.001.000

210.00

2.000

EACH

210.00000

CAT 210.00210.00420.00CURRENT AMT0400 $ $ $

$ 87,150.0087,150.00$691,040.26$CURRENT AMTPROJECT TOTAL


